

Regarding construction of office Buildings of the Board at different locations

- The Board is presently carrying out its operations through 14 nos. Regional Offices and 7 no. Zonal Offices in addition to Head Quarter at Patiala.
- These offices are located at 11 different locations i.e. Patiala, Ludhiana, Jalandhar, Amritsar, Bathinda, Mohali, Sangrur, Faridkot, Fatehgarh Sahib, Batala and Hoshiarpur.
- Out of these, the Board has constructed its own buildings at **Patiala, Sangrur, Hoshiarpur, Mohali and Amritsar** and at rest of the places the offices are operating from rented accommodations.
- The Board has a plot of land at Batala, Ludhiana and Jalandhar. It is in process of purchasing plots at Bathinda, Fatehgarh Sahib and Faridkot.
- PSIEC has been allotted work on deposit basis to construct office buildings at Ludhiana and Jalandhar.
- The area of plot for building at Jalandhar is 1530.75 sq. yds (78'-6"x175'-6"). The super structure work of the building has been completed and finishing work of the building is in progress and it is expected that the building will be completed within two-three months i.e. upto June, 2014.
- The area of plot for building at Ludhiana is 1367.77 sq. yds (84'-9"x145'-3"). The slab of first floor of the building has been laid and shuttering work for the second floor is in progress. It is expected that the building at Ludhiana will be completed at the end of this financial year i.e. March, 2015.
- The Board has proposal to start the construction work for office buildings at Batala, Mandi Gobindgarh and Bathinda, as soon as the plots are allotted to the Board by PSIEC for Mandi Gobindgarh and Bathinda.